

## CATV Initial Licensing Process Time Frames with Dates

DRAFT

Activity	Time Frame	Latest Due Date	Earlier Due Date
Applications Due	November 03, 2016		
IAR Report	within 90 days	2/1/2017	1/2/2017
		90 days	60 days
IA forward to cable companies who submitted application	within 7 days	2/8/2017	1/9/2017
		7 days	7 days
Amendments to applications deadline	usually 30 - 45 days, or longer	3/25/2017	2/8/2017
		45 days	30 days
IA must schedule public hearing, with 14 day notice	minimum 14 days allow 3 weeks for advertising	4/15/2017	3/1/2017
		21 days	21 days
IA decide whether provisional license awarded and to whom	within 60 days of close of public hearing	6/14/2017	3/31/2017
		60 days	30 days
<b>IA must provide detailed written explanation of the reasons for approval or denial of each application and sent to each applicant and DTC</b>			
Provisional license executed	within 3 months of IA vote to award (90 days)	9/12/2017	6/29/2017
		90 days	60 days
Final License	Up to one year to complete and submit a Form 100 and demonstrate substantial compliance with MGL c. 166A, sec. 3, 4 & 5	9/12/2018	12/26/2017
		1 year	6 months