



TOWN OF PRINCETON

Princeton Solar Farm Working Group

www.town.princeton.ma.us

PrincetonSolarFarm@gmail.com

DATE: May 16th, 2022 10:00 am

LOCATION: Zoom

REQUESTED BY: Richard Chase

"The listings of matters are those reasonably anticipated by the Chair 48 hours before said meeting, which may be discussed at the meeting. ~ Not all items listed may in fact be discussed and other items not listed may also be brought up for discussion to the extent permitted by law."

MINUTES OF TOPICS DISCUSSED

- The meeting started at 10:05 am via published zoom meeting invitation.
- Technical issues caused restarts of meeting
- The committee reviewed and approved the agenda.
- Reviewed and approved minutes of 5/19 meetings
- DCR land research update
- Review project list for feedback, it was decided that the DCR land feedback will drive much of the project scope and action items.
- Public Questions and Comments

Action items:

- HT & RC to discuss her DCR contacts the possibility of leasing the former sand pit land.
- RC, prepare minutes and send out.
- July meeting is canceled pending feedback from DCR
- RC added CBH docs to Google Docs for all to review

Future meetings:

- | <u>UPCOMING MEETINGS</u> | <u>MEETING/EVENT</u> | <u>EST. TIME</u> | <u>LOCATION</u> |
|--------------------------|-------------------------|------------------|-----------------|
| • Regular | August 18 th | 10:00 am | Zoom |

Abbreviations:

RC	Richard Chase
RB	Richy Bisk
BK	Brian Keevan
JG	Jennifer Greene
CBH	Corey Burnham-Howard
JM	John Mirick
SP	Sherry Patch
HT	Helen Townsend
TL	Terri Longtine
NB	Nate Boudreau

JH	Jim Hillis
BH	Bonnie Hirsh
LG	Larry Greene
VT	Victoria Taft
BM	Ben Metcalf
AMM	Aiden McCaughey Green Development

6/28/2022

Items for Project:

Can DCR land be incorporated into project scope

- Lease issues
- Article 97 required?

Post Closure Use Permit

- How much can PSF, Town and PMLD do to minimize consultant costs
- Feasibility Study preparation by PSF with input from Town/ PMLD

Town vs PMLD roles

- Permit funding
- Who is to issue the RFP

PMLD

- Nextera Contract implications
- Interconnection options

RFP process